
Site Name: 

Task Order 62 CES Environmental 

Operational Period: 

Date: 
10-10-2014 
Revised 

U.S. EPA Region 6 
DAILY WORK ORDER 

Branch: !Division/ R mergency and Rapid Response Service 
Federal Grou : esponse 

WORK AUTHORIZED: _ _ _ _ _ __ _ _ _ __ 
Fix hay bale barrier. Clean out the decon area, prepare it for washouts. lnstal~ate_i!_ear ~mmand p~st. 

fontinue development of profiles and disposal of sludg~ liquids, and solids. _ 

Continue procurement for sludge remo~I operation and site~et up. - -- --------1 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: I ERRS Response Manager 
- - - --- - - ~ -- - - - I- - - - -- - -

Contract~umber: EP - S6 - 0~02 J_Qary Moore, USEPA _ J LeRo_LCa~idey, CB&I Federal 

TaskOrder: 062 Date: 10.13.2014 Time:1700 Oate: 10.13.2014 Time:1700 

Truck Driver 

Equipment Operator 0 

Laborer 2 

PERSONNEL OFF-SITE 

Subcontract Manager 2 

Health and Safety Manager 

Transport and Disposal Coard 

Field Cost Accountant 1 

0 

2 

2 

1 

1 

1 

Multiple Gas Monitor 

Frac Tank 

4,000 PSI Pressure Washer 

4 Man 12 Bottle Breathing Air 

Open Top Roll Off 

Vacuum Truck Air Mover 

1 

1 

0 ---
0 
1 

1 

1 

1 

1 

1 

ORK ACCOMPLISHED I AMENDMENTS {problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
- - ----- - - - - - - - - -- -- -- --

Crew purchased hay bales and placed them around the emergency outfall of the South Pond. Covered exposed totes 
and poly tanks preparing for rain event. Continue work on the gates in the support zone and securing the wooden 
fence. 

Subcontract Manager continued to work with Waste Connection, Vacuum Truck Rental on contracts. , Continued with 
solicitation for vapor phase carbon absorption unit for Vacuum Truck Air Mover exhaust. Bids due Monday. 

Gate installed and repaired. 

osc Date: 
Time: RM 

Date: 
10.14.2014 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions. H&S)(lnput for next DWO): -- - -- - - -- - - - - ----- - ·- --------
Set up for rain event. 

Start transfer of~ud~ material from VB 25~ 1 on Tuesday. __ _ 

Continue with waste ~ofiling and subcontracting of services. 
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